
ID Task Name Duration Start Finish
1 Award Contract 1 day Thu 3/13/03 Thu 3/13/03

2 Hologram/Certificate
Development

30 days Fri 3/14/03 Thu 4/24/03

3 Provide Hologram
Proofs (3) & allow FAA 1
day per proof to approve

15 days Fri 3/14/03 Thu 4/3/03

4 Provide Card Graphics
proofs w/Microprinting &
allow FAA 1 day per
proof to approve

15 days Fri 3/14/03 Thu 4/3/03

5 Provide Card Layout
W/Graphics, Data, &
Hologram (placement
only) & allow FAA 1 day
to approve

5 days Fri 4/4/03 Thu 4/10/03

6 Provide Card Carriers &
Envelopes proofs &
allow FAA 2 days to
approve

25 days Fri 3/14/03 Thu 4/17/03

7 Provide completed Card
W/Graphics, Data, &
Hologram & allow FAA 1
day to approve

5 days Fri 4/25/03 Thu 5/1/03

8 Produce Proof of
Concept with
approximately 600 test
airmen (72 hours) &
allow FAA 5 days to
approve

8 days Fri 5/2/03 Tue 5/13/03

9 Begin Production 1 day Wed 5/14/03 Wed 5/14/03

10 Provide Display
Certificates & allow FAA
5 days to approve

20 days Thu 5/15/03 Wed 6/11/03
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CONTRACTOR TIMELINE TO PRODUCE AIRMEN CERTIFICATES
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Project: Airmen Certificates 02
Date: Mon 2/3/03


